

Louisiana Works
Transition from IAIABC EDI Claims Release 3.0 to Claims Release 3.1 FROI Only Timeline Summary

Louisiana Works Release 3.1 (R3.1) FROI EDI Implementation Monday May 22, 2023 - Transition Action Item	Scheduled
Louisiana Works EDI R3.1 FROI Announcement	
Louisiana Works EDI Claims Release 3.1 FROI Information to Trading Partners	5/23/2022
Louisiana Works EDI R3.1 FROI Requirements	
Louisiana Works Version v1.0 DRAFT for the R3.1 FROI Requirement Tables are completed	5/19/2022
Louisiana Works Trading Partners and IAIABC Implementation Team Review and Feedback Period for v1.0	beginning 5/23/2022
Announcement: Version v1.0 for the R3.1 Requirement Tables are completed and published to Louisiana Worksedi.info	5/23/2022
Trading Partner and EDI Vendor Setup	
Trading Partner (Direct Reporters) and Vendors Setup and Access Provided	ongoing
Trading Partner Louisiana Works wcPrism Web Entry Users Setup and Access Provided	ongoing
Trading Partner and EDI Vendor Testing Louisiana Works EDI R3.1 FROI with Louisiana Works	
Testing Begins: Trading Partners and EDI Vendors	2/27/2023
FROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors	5/5/2023
Testing Ends: Trading Partners and EDI Vendors	5/5/2023
Trading Partners: Louisiana Works EDI R3.1 FROI Pre-Production	
05/21/2023 Sunday- Trading Partners stop sending FROI EDI Release 3.0 data as of close of business. Trading Partners to ensure the last reportable Release 3.0 EDI FROIs through 05/21/2023, is sent to and received by Louisiana Works by no later than 05/21/2023 by 11:59 PM EST. All Release 3.0 FROI EDI transactions not received by Louisiana Works on 05/21/2023 by 11:59 PM EST and accepted, must be submitted to Verisk electronically in the Release 3.1 format as communicated on the R3.1 Event Table, effective on the mandate date 05/22/2023.	5/21/2023
Louisiana Works Processes Final Release 3.0 FROI EDI data and returns acknowledgements by close of business (5:00 PM EST) on 05/22/2023, for the 05/21/2023 data received by 05/21/2023 by 11:59 EST.	5/22/2023
Production - Ready for Trading Partners, Louisiana Works and Verisk for R3.1 FROI	
Trading Partners receive and process the final R3.0 acknowledgements - After the last submission of 05/21/2023 data, Trading Partners should START sending data for 05/22/2023 forward in Release 3.1 format.	5/22/2023
Verisk processes all Louisiana Works EDI R3.1 FROI files received on 05/22/2023 to current date and ongoing. Verisk will return acknowledgments when FROI file processing is completed.	